

# Partners' roles and project timeline

Discussion

#### **Data collection**

- Questionnaires (01/2014, 05/2014, 01/2015, 05/2015)
  UT, TUT, ITC (foreign partners?)
- Interviews (01-04/2014)
  - UT (TUT?, ITC?, ITL?)
- School???







Eesti Infotehnoloogia Kolledž





Eesti tuleviku heaks



#### Data analysis

- UT Institute of Education (Q, I), Institute of Information Science (Q, I), Institute of Technology (Q)
- TUT?
- ITC?



01010100101001000100













Eesti tuleviku heaks



#### **Review of literature**

- UT Institute of Education
  - referring dependent and independent factors
  - specifically in the field of ICT, broader?
- ???















Eesti tuleviku heaks



## Publishing

- Literature reviews
- Overview of descriptive statistics
- Factors describing ICT students
- Differences of the groups found in our analysis
- Model for predicting ICT students behaviour









Eesti Infotehnoloogia Kolledž





Eesti tuleviku heaks



## **Presenting on conferences**

- Those who are writing conference papers ③
  - IEEE 2014 in TUT
  - where proceedings are included in ISI Proceedings database or published by acknowledged publishers
  - where else?

















## **Developing the framework**

- First draft UT's Institute of Education
- Second seminar of the project autumn 2014
  - all partners develop content of the framework
- Interviews/questionnaires with stakeholders
  - UT's Institute of Education
  - other institutes of UT, TUT and ITC and ITL supports in finding persons for focus group interviews (questionnaires?)









Infotehnolo Kolledž





## **Policy (throughout the project)**

- National level
  - ICT-related: UT's Institute of Information, TUT, ITC, ITL (including collaborative activities of IT Academy and ICT implementation programmes)
  - Teacher Education UT's Institute of Education
- International level
  - ???
- Short overviews by UT's Institute of Education













#### Timeline

- Are there needed some changes?
  - database???
  - to continue literature reviews after 09/2013
  - short-term studies???
  - instruments (questionnaires, interview protocols) by 02/2014
  - survey of university students have been started earlier and lasts longer that from 02-05/2014
  - developing conceptual framework 06/2014-06/2015 (feedback from 09/2014-03/2014)











Euroopa Liit

## **Project meetings**

- November 2014 overview of research outcomes, developing the framework
  - 13/14 November 2014 ???
- June 2015 seminar for introducing the project outcomes to main stakeholders responsible in the future of ICT sector in Estonia
  - international output ???
  - 12/06/2015 ???















